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Work Programme Com-ITU 2011-2014

	
Subject
	Output
	Start Date
	Target Date
	Status
	Remarks

	Preparation for PP-14
	ECP
Brief
	Q 1 2013
	Q 4 2014
	
	

	
	
	
	
	
	

	Preparation for Council 2011
	Exchange of views
	Q 3
	October 2011
	Started Sep 2011
Finished Sep 2011
Exchange of views (Sep 2011)
	

	Preparation for Council 2012
	Exchange of views
	Q2 2012
	Q 3 2 2012
	
	Exchange of views May 2012

	Preparation for WTSA-12
	ECP 
Brief
	Q 3 2011
	Q 4 2012
	Started May 2011
Timeplan (May 2011)
Draft Brief (May 2011)
Draft ECP
	ECP to be adopted May 2012 and September 2012.
Brief to be adopted  November 2012.

	
	
	
	
	
	

	Preparation for WCIT-12
	ECP 
Brief
	Q 1 2011
	Q 4 2012
	Started May 2011
Timeplan (May 2011, rev Nov 2011)
”CEPT Agreed” input to CWG WCIT-12
· Sep 2011
· Jan 2012
· April 2012
· 

Draft ECP (April 2012)

	ECP to be adopted September 2012.
Brief to be adopted  November 2012.

	Preparation for WTPF
	Exchange of views
	Q 1Q 2 2012
	Q 2 2013
	
	

	
	
	
	
	
	

	Preparation for TSAG 2012
	Exchange of views
	Q 4 2011
	January 2012
	February 2012.
Completed February 2012.
	

	
	
	Q 2 2012
	July 2012
	
	May 2012

	
	
	
	
	
	

	Preparation for TDAG 2011
	Exchange of views
	Q 2 2011
	June 2011
	Completed June 2011.
	

	Preparation for TDAG 2012 
	Exchange of views
	Q 2 2012
	Q 2 2012
	
	TBD at the May meeting.

	Preparation for WTDC 2014 
	ECP
Brief
	Q 1 2013
	Q 2014
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